Storm Damage Repair to Poole Road PM 2.00
Project No.: FEMA 4434-DR-CA PW-114
County Project #219320

PROPOSED FINAL ESTIMATE OF WORK DONE
ON Storm Damage Repair to Poole Road PM 2.00

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	$	61,016.00
TOTAL APPROVED CHANGE ORDERS	$	19,738.80
TOTAL CONTRACT	$	80,754.80

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of $80,754.80 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

X None

_____ As indicated per attachment letter
Dated _____.

By _____
Danielson Construction, Inc.

Title President

Date 09/23/2024

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Poole Road PM 2.25
Project No.: FEMA 4434-DR-CA PW-114
County Project #219321

PROPOSED FINAL ESTIMATE OF WORK DONE
ON Storm Damage Repair to Poole Road PM 2.25

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	$	35,304.00
TOTAL APPROVED CHANGE ORDERS	$	7,632.00
TOTAL CONTRACT	$	42,936.00

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of $42,936.00 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

X None

_____ As indicated per attachment letter
Dated _____.

By Steven V. Danielson
Danielson Construction, Inc.

Title President

Date 09/23/2024

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Poole Road PM 2.36
Project No.: FEMA 4434-DR-CA PW-114
County Project #219322

PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Poole Road PM 2.36

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	$	32,330.00
TOTAL APPROVED CHANGE ORDERS	$	6,924.50
TOTAL CONTRACT	$	39,254.50

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of $39,254.50 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

__X__ None

_____ As indicated per attachment letter
Dated _____.

By Steven J. Danielson
Danielson Construction, Inc.

Title President

Date 09/23/2024

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Mill Street Extension PM 0.04
Project No.: FEMA 4434-DR-CA PW-211
County Project #219302

PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Mill Street Extension PM 0.04

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	$	25,830.00
TOTAL APPROVED CHANGE ORDERS	$	1,490.00
TOTAL CONTRACT	$	27,320.00

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of $27,320.00 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

_X_ None

_____ As indicated per attachment letter
Dated _____.

By Steven T. Danielson
Danielson Construction, Inc.

Title President

Date 09/23/2024

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501