














































































COUNTY OF HUMBOLDT
DEPARTMENT OF PUBLIC WORKS
1106 SECOND STREET
EUREKA, CA 95501

CONTRACT CHANGE ORDER PAGE 1 OF 2

CONTRACT CHANGE ORDER NUMBER 1 SUPPL. NO.

DATE PREPARED BY RESIDENT ENGINEER:

PROJECT NAME:

PROJECT NO.

TO:

14
1066 SF @  $             0.48  $            511.68 

16
22 LF @  $           4.02  $              88.44 

22
41 SY @  $           6.73  $            275.93 

28
9.5 CY @  $       137.28  $         1,304.16 

30
3.3 CY @  $       140.73  $            464.41 

TOTAL INCREASE AT CONTRACT UNIT PRICE =  $         2,644.62 

3
-1 EA @  $    7,288.00  $        (7,288.00)

12
-37 SY @  $           5.35  $           (197.95)

13
-52 SY @  $           4.81  $           (250.12)

15
-159 SF @  $             0.71  $           (112.89)

17
-17.00 CY @  $       130.12  $        (2,212.04)

19
-7 LF @  $         14.69  $           (102.83)

21
-5 LF @  $         12.32  $             (61.60)

29
-17.3 CY @  $       140.73  $        (2,434.63)

31
-30.80 SY @  $           9.78  $           (301.22)

TOTAL DECREASE AT CONTRACT UNIT PRICE =  $      (12,961.28)

WENDELL JOHN GRAY CONSTRUCTION, P.O. BOX 293, FORTUNA, CA 95540

YOU ARE HEREBY DIRECTED TO MAKE THE HEREIN DESCRIBED CHANGES FROM THE PLANS AND SPECIFICATIONS OR TO DO THE FOLLOWING 
DESCRIBED WORK NOT INCLUDED IN THE PLANS AND SPECIFICATIONS FOR THIS CONTRACT. NOTE THIS CHANGE ORDER IS NOT EFFECTIVE 
UNTIL APPROVED BY THE DIRECTOR OF PUBLIC WORKS 

DESCRIPTION  OF WORK TO BE DONE, ESTIMATE  OF QUANTITIES, AND PRICES PAID. (SEGREGATE BETWEEN ADDITIONAL WORK AT CONTRACT 
PRICE, AGREED PRICE AND FORCE ACCOUNT.) UNLESS OTHERWISE STATED, RATES FOR RENTAL OF EQUIPMENT COVER ONLY  SUCH TIME AS  
EQUIPMENT IS ACTUALLY USED AND NO ALLOWANCE WILL BE MADE FOR IDLE TIME. THE LAST PERCENTAGE SHOWN IS THE NET ACCUMULATED 
INCREASE OR DECREASE FROM THE ORIGINAL QUANTITY IN THE ENGINEER'S ESTIMATE.

INCREASE IN CONTRACT ITEMS AT CONTRACT PRICES

ITEM NO. DRY SEED

August 2, 2024

STORM DAMAGE REPAIR TO MATTOLE ROAD (F3C010) P.M. 17.83

ER-32L0(321) CONTRACT NO. 217401

ITEM NO. ROCK SLOPE PROTECTION FABRIC (CLASS 8)
-9.78% / SY

ITEM NO.
/ CY

ROCK SLOPE PROTECTION (1/4 T, CLASS V, METHOD B)
-26.62%

ITEM NO. GEOSYNTHETIC REINFORCEMENT (UNIAXIAL GEOGRID)
-3.11% / SY

ITEM NO. GEOSYNTHETIC REINFORCEMENT (BIAXIAL GEOGRID)
-13.00% / SY

ITEM NO. ROLLED EROSION CONTROL PRODUCT (BLANKET)
-3.26%

21.87% / SF

ROCK SLOPE PROTECTION (20 LB, CLASS I, METHOD B)
5.08% / CY

ROCK SLOPE PROTECTION (1 T, CLASS VIII, METHOD A)
5.59% / CY

/ SF

ITEM NO. CLASS 2 AGGREGATE BASE (CY)
-8.50% / CY

ITEM NO. PORTABLE SIGNAL SYSTEM
-100.00% / EA

ITEM NO. FIBER ROLLS
6.57% / LF

ITEM NO. FILTER FABRIC (CLASS C)
9.11% / SY

ITEM NO.

ITEM NO.

DECREASE IN CONTRACT ITEMS AT CONTRACT PRICES

-14.29% / LF

ITEM NO. PLACE HOT MIX ASPHALT DIKE (TYPE A)
-1.49% / LF

ITEM NO. 6" NON-PERFORATED PLASTIC PIPE UNDERDRAIN
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