
  

AGENDA SUMMARY 

EUREKA CITY COUNCIL  

 

TITLE:    Hill and McCullens Pump Stations Pump Upgrades Project – Acceptance 
 
DEPARTMENT:  Engineering 
 
PREPARED BY: Matt Grosjean, Special Projects Manager 
 

PRESENTED FOR:  ☒Action ☐Information only  ☐Discussion 

 
RECOMMENDATION 

1. Accept completion of the Hill & McCullens Pump Stations Pump Upgrade Project, 
Bid No. 2024-06; and 

2. Authorize the filing of a ‘Notice of Completion’ at the Office of the County Recorder. 
 
FISCAL IMPACT 
 

☐No Fiscal Impact  ☒Included in Budget ☐Additional Appropriation 

 
COUNCIL GOALS/STRATEGIC VISION  
 

 Health & Safety; Committing to public health and safety by improving public 
facilities and infrastructure. 

 
DISCUSSION 
 
The sewer pump stations located at the end of Tydd Street (known as Hill Street Pump 
Station) and at the end of Truesdale Street (known as McCullens Avenue Pump Station) 
have experienced several pump failures in the recent past.  After 40 years of service, 
the pumps exceeded their expected useful life. In October 2023, Council approved the 
sole source purchase of seven (7) sanitary sewer pumps from Xylem, Inc. to replace 
these pumps. The pump purchase totaled $689,247.47.       

In February 2024, Council awarded the installation of the City-provided pumps and the 
construction of the Hill and McCullens Pump Station Pump Upgrade Project, Bid No. 
2024-06, to Mercer-Fraser Company for the amount of $1,210,000.  An additional 15% 
was also approved, which includes a construction contingency of 10% and Construction 
Management services in the amount of $25,000, bringing the total approved 
construction budget to $1,356,000. 

This Project has been included in the Capital Improvement Program since 2018. 



  

 

The original project budget was $1,500,000, which was approved through the CIP 
adoption, and an additional appropriation of $550,000 was approved by Council when 
the project was awarded for construction.  
 
Council previously approved a total construction budget of $2,045,247.47, which 
includes the pump purchase, construction of the project, and construction management. 
The actual total construction cost has been finalized at $1,992,063.96, therefore 
$53,183.51 under the approved budget. The project is now complete and operational. 
 
Staff has determined that the work specified in the contract has been completed in 
substantial conformance with the bid documents, plans, and approved specifications.  
Therefore, staff recommends that Council accept this project and authorize the filing of 
a “Notice of Completion” at the Office of the County Recorder. 
 
 
 
 
       
 
 
 


