

EXHIBIT "A" OVERALL PROJECT SCOPE OF SERVICES SUMMARY (Provided for reference)

Scope of Services:

Consultant shall provide long range planning related services to the City's Community Development Department, including preparing updates and amendments to the City's General Plan, developing a targeted infill zoning ordinance centered on a form-based code, and preparing an Environmental Impact Report (EIR), including special studies necessary to evaluate the impact of these long-range planning documents to a sufficient level of detail to meet the goals outlined in the associated Request for Proposals. City and Consultant acknowledge the depth and detail of the various special studies may differ by discipline and the intermediate outcomes and referrals during development of the EIR.

Consultant will also provide assistance with public outreach and engagement associated with the above documents/reports, including up to four Special Study Sessions with City Council and/or Planning Commission, up to four meetings of the Planning Commission, up to six meetings with the City Council, and up to eight public meetings/workshops (either virtual or in-person). For each document/study for this project, Consultant will prepare one staff-level draft ("Staff Draft"), one public-ready draft ("Public Draft"), and one Final Draft.

Consultant shall complete the following tasks as directed by the City and as detailed in Consultant's "Proposal to Provide Strategic Infill Redevelopment Plan & Long-Range Planning Services for the City of Arcata," submitted February 19, 2021 in response to the City's RFP for Arcata Long Range Planning Services:

- 1) Scoping and Formalizing Work Plan Approach;
- 2) Data Collection and Analysis for General Plan Update;
- 3) General Plan Amendments of select Elements:
 - a. Land Use Element
 - b. Transportation and Circulation Element
 - c. Public Facilities & Infrastructure Element
 - d. Parks & Rec Element
 - e. Design Element
 - f. Public Safety Element (hazards)
 - g. Open Space Element
 - h. Resource Conservation & Management Element
 - i. Growth Management Element
- 4) Gateway Area Plan and Form Based Code Drafting;
- 5) CEQA Program Environmental Impact Report, including the following special studies/analyses:
 - a. Air Quality/GHG Study
 - b. Biological Resources Report
 - c. Cultural Resources Report
 - d. Historic Resources Assessment and Report
 - e. Hazardous Materials Report
 - f. Noise Study
 - g. Soils Report
 - h. VMT & LOS Traffic Study
- 6) Optional Tasks:
 - a. Other optional tasks identified in the Consultant's proposal may be added as requested by City for additional scope/schedule/fee per written mutual consent. Additional optional tasks may include:
 - i. 3D Mapping under Task 2.1 and Task 2.2.2;
 - ii. Direct Mailing assistance under Task 2.2.1;
 - iii. Interactive GIS programs under Task 2.2.2;



Consultant shall endeavor to complete the work outlined above in accordance with the "Schedule of Work" included in Consultant's Proposal, attached and incorporated here as Attachment A.1 – Schedule of Work. However, this Schedule of Work may be modified as directed by the City's Community Development Director.

Attachment A.1 - Schedule of Work

\vdash																									
				_																i					
		Mar-21	Apr-21	Мау-21	21	1	Aug-21	Sep-21	21	-21	tel Dec-21 →	22	22	Mar-22	Apr-22	May-22	Jun-22	7	22	Sep-22	22	Nov-22	Dec-22	Jan-23	Feb-23
		ar	pr-	lay	Jun-21	Jul-21	-gn	ď	ct	0.	ec-	<u>`-</u>	d	ar	pr-	a/	ī-	Jul-22	μ	点	낭	ò	မ် မ	` <u>-</u>	슉
Task			₹	Ν	٦	ոլ	Ā	Sé	0	Ž	٥	Ъ	Ŧ,	Σ	₹	Σ	3	7	Ā	Š	0	Ż	٥	Р	<u> </u>
<u> </u>		☆V	$\nabla\nabla$	W	$\nabla \nabla$	$\nabla\nabla$	VV	$\nabla \nabla$	₩	VV	W	VV	₩	VV	٧٧	$\nabla \nabla$	VV	VV	$\nabla \nabla$	V V	V V	V V	V V		
Task	1.1 Preliminary Scoping																		\vdash	igspace					
_	1.2 Data and Doc Review																		-	ш					
Task 2	2.1 Existing Conditions Mapping																		\vdash	$\vdash \vdash$					
	2.2 Public Outreach & Design Work			<u>x</u>	ឌ	ឌ													\vdash	\vdash		_	\rightarrow	_	
_ ⊒	2.3 Briefing Package																		\vdash	\vdash					
\vdash	2.4 PC and CC Special Study Session			_		<u> </u>													\vdash	\longrightarrow		_	\rightarrow	_	
l	3.1 Land Use Element					*													\vdash	\vdash					
<u> </u>	3.2 Transpo and Circulation Element			-		_		\Diamond											\vdash	$\vdash \vdash$					
-	3.3 Public Facilities & Infrastructure Element					_														\vdash					
l –	3.4 Parks & Rec Element			-		_													-	\vdash					
-	3.5 Design Element			÷		-	☆												-	\vdash			\rightarrow		
m	3.6 Public Safety Element (hazards) 3.7 Open Space Element			-		-													\Box	\vdash	\dashv	\rightarrow	\dashv	\dashv	
Task 3	3.8 Resource Conservation & Management Element			-		+																-		-	
≃ _	3.9 Growth Management Element		_	÷		÷													-	\vdash	\rightarrow	\rightarrow	\dashv	\rightarrow	
l	3.10 Integration of General Plan Focus Area			-		_													-	-		-	-	-	
l -	3.11 Analysis of General Plan Consistency			i		-																-	-	-	
⊢	3.12 Community Outreach (6 Elements)			-		+				×									-	\vdash		-	\rightarrow	-	_
-	3.13 Community Outreach (4 Elements)					-				₩		×										-			
l	3.14 City Council Study Session			÷		i						~	Λ										\wedge	-	
	4.1 Public Review Draft of the Arcata Gateway Area Plan		☆																	\Box			7	_	_
4	4.2 Public Review Draft of the Form-Based Code		☆	-		1																-		-	
Task 4	4.3 Community Open House		^	××		Ţ																			
Ē.	4.3 Planning Commission & CC Joint Session			•		٨																_	\pm	_	
	4.4 City Council Study Session						Λ																×		
	5.1 Project Description and Internal Scoping																		\Box	\Box				\neg	
	5.2 Public Scoping					×																	i		
	5.3.1 Air Quality/GHG Study																						\Box		_
	5 2 2 Riological Resources Report																								
7	5.3.3 Cultural Resources Report																						-		
1 17	5.3.4 Historic Resources Report																		 						
2	5.3.5 Hazardous Materials Assessment																			1			~		
Task	5.3.6 Noise Study (GHD)																								
Tas	5.3.7 Soils Report (GHD)																		1						
	5.3.8 VMT & LOS Traffic Study Report																		1				ı		
	5.4 Prelim Admin Draft EIR																			İ					
	5.5 Admin Draft EIR																						i		
	5.6 "Camera Ready" Draft EIR																						-		
	5.7 Draft Final EIR and Response to Comments																								
	5.8 MMRP, Noticing, and Administrative Support																						×		
			S	ΥN	/I B	0 [. к	E١	1																
	= Task work in progress																								
	= Task conclusion and/or major deliverable	= Task conclusion and/or major deliverable																							
		= Project management meeting (yellow = virtual; blue = either in-person or virtual depending on City preference and/or pandemic appropriateness at the time)																							
		= Focus group meeting (yellow = entirely virtual; blue = in-person if pandemic appropriate as determined by the City)																							
	= Council or PC meeting (yellow = entirely virtual; blue = in-person in											• •													
	★ = Walk/drive/bike meeting with City staff and key consulting team members (in person if pandemic appropriate at the time; walking/biking should be viable throughout project)																								



EXHIBIT "B" CONTRACTOR SCOPE OF SERVICES & BUDGET (Ben Noble)

TASK	BUDGET					
1. Scoping and Formalizing Work Plan	\$ 660.00					
2. Data Collection & Analysis for General Plan Update	\$ 1,980.00					
3. General Plan Amendments	\$9,240.00					
4. Gateway Area Plan and Form Based Code	\$16,830.00					
Total	\$ 28,710.00					

At Planwest's request and direction, Ben Noble will assist with the Tasks below on a time and materials basis up to the budget identified above per task. Attached, for reference, is Planwest's detailed Scope of Work included in the proposal for Tasks 1-4.

- 1) Scoping and Formalizing Work Plan Approach;
- 2) Data Collection and Analysis for General Plan Update;
- 3) General Plan Amendments of select Elements:
 - a. Land Use Element
 - b. Transportation and Circulation Element
 - c. Public Facilities & Infrastructure Element
 - d. Parks & Rec Element
 - e. Design Element
 - f. Public Safety Element (hazards)
 - g. Open Space Element
 - h. Resource Conservation & Management Element
 - i. Growth Management Element
- 4) Gateway Area Plan and Form Based Code Drafting
 - a. Public Review Draft of the Arcata Gateway Area Plan
 - b. Public Review Draft of the Form-Based Code
 - c. Community Open House
 - d. Planning Commission & CC Joint Session
 - e. City Council Study Session