

**AMENDMENT TO AGREEMENT FOR PROFESSIONAL SERVICES
FOR DESIGN ENGINEERING AND PROJECT DEVELOPMENT FOR PINE HILL ROAD
BRIDGE (04C-173) OVER SWAIN SLOUGH
Project Number: 594020**

This Amendment to the Agreement for Professional Services dated April 3, 2012, as previously modified, by and between the County of Humboldt, a political subdivision of the State of California, hereinafter referred to as "COUNTY," and Quincy Engineering, Inc., a California corporation, hereinafter referred to as "CONSULTANT," is entered into this 21st day of June, 2016.

WHEREAS, on April 3, 2012, COUNTY and CONSULTANT entered into an Agreement for Professional Services regarding design engineering and project development for the replacement of the Pine Hill Road Bridge over Swain Slough ("Professional Services Agreement"); and

WHEREAS, COUNTY and CONSULTANT subsequently modified the Professional Services Agreement on January 3, 2013, August 13, 2013, August 21, 2013, April 18, 2014, June 25, 2014 and July 21, 2015; and

WHEREAS, on July 21, 2015, the County of Humboldt Board of Supervisors ratified all previous modifications of the Professional Services Agreement; and

WHEREAS, additional time is required for CONSULTANT to complete the services required by the Professional Services Agreement, as previously modified; and

WHEREAS, the parties now desire to amend the Professional Services Agreement, as previously modified, to extend the term thereof to June 30, 2018.

NOW, THEREFORE, the parties mutually agree as follows:

1. Section 4.02 of Article IV – TIME OF COMPLETION of the Professional Services Agreement is hereby amended to read as follows:

CONSULTANT agrees to complete and deliver to COUNTY all work products associated with Exhibit "B" Phases I and II, including final contract plans, specifications and cost estimates by **June 30, 2018**, unless extended by mutual agreement of both parties.

2. Except as modified herein, the Professional Services Agreement dated April 3, 2012, as previously modified, shall remain in full force and effect. In the event of a conflict between the provisions of this Amendment and the original Professional Services Agreement, or any prior modifications thereof, the provisions of this Amendment shall govern.

[Signatures on Following Page]

IN WITNESS WHEREOF, the parties hereto have entered into this Amendment as of the effective date indicated above.

TWO SIGNATURES ARE REQUIRED FOR CORPORATIONS:

(1) CHAIRPERSON OF THE BOARD, PRESIDENT, OR VICE PRESIDENT; AND

(2) SECRETARY, ASSISTANT SECRETARY, CHIEF FINANCIAL OFFICER OR ASSISTANT TREASURER.

QUINCY ENGINEERING, INC.:

By: 

Date: 4/25/16

Name: John S. Quincy

Title: President

By: 

Date: 4/25/16

Name: P. Brent Lemon

Title: VICE PRESIDENT

COUNTY OF HUMBOLDT:

By: 

Date: 8/21/16

Mark Lovelace
Chair, Humboldt County Board of Supervisors

INSURANCE REQUIREMENTS APPROVED:

By: 

Date: 6/16/14

Risk Management