

Attachment 2

Storm Damage Repair to Telegraph Creek Road PM 1.90 (4A150)
Project No.: FEMA 4308-DR-CA PW-1433
County Project #217345

PROPOSED FINAL ESTIMATE OF WORK DONE ON Storm Damage Repair to Telegraph Creek Road PM 1.90

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	769,238.72
TOTAL APPROVED CHANGE ORDERS	\$	(24,384.04)
TOTAL CONTRACT	\$	744,854.68


ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$744,854.68 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____.

By 
GR Wilcox Enterprises, Inc.

Title President

Date 6-6-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Attachment 2

Storm Damage Repair to Puma Drive PM 0.10 (4A125)
Project No.: FEMA 4434-DR-CA PW-212
County Project #219342

PROPOSED FINAL ESTIMATE OF WORK DONE ON Storm Damage Repair to Puma Drive PM 0.10

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	237,643.24
TOTAL APPROVED CHANGE ORDERS	\$	42,528.46
TOTAL CONTRACT	\$	280,171.70


ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$280,171.70 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____

By 
GR Wilcox Enterprises, Inc.

Title President

Date 6-7-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Attachment 2

Storm Damage Repair to Puma Drive PM 0.21 (4A125)
Project No.: FEMA 4434-DR-CA PW-212
County Project #219343

PROPOSED FINAL ESTIMATE OF WORK DONE ON Storm Damage Repair to Puma Drive PM 0.21

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	12,147.36
TOTAL APPROVED CHANGE ORDERS	\$	(10,060.40)
TOTAL CONTRACT	\$	2,086.96


ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$2,086.96 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____.

By 
GR Wilcox Enterprises, Inc.

Title President

Date 6-6-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Attachment 2

Storm Damage Repair to Puma Drive PM 0.25 (4A125)

Project No.: FEMA 4308-DR-CA PW-1309

County Project #217541

PROPOSED FINAL ESTIMATE OF WORK DONE ON Storm Damage Repair to Puma Drive PM 0.25

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	89,381.97
TOTAL APPROVED CHANGE ORDERS	\$	8,656.21
TOTAL CONTRACT	\$	95,038.18


ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$95,038.18 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____.

By 
GR Wilcox Enterprises, Inc.

Title President

Date 6-6-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Attachment 2

Storm Damage Repair to Puma Drive PM 0.60 (4A125)
Project No.: FEMA 4434-DR-CA PW-212
County Project #219346

PROPOSED FINAL ESTIMATE OF WORK DONE ON Storm Damage Repair to Puma Drive PM 0.60

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	71,282.28
TOTAL APPROVED CHANGE ORDERS	\$	<u>(2,752.28)</u>
TOTAL CONTRACT	\$	68,500.00


ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$68,500.00 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____

By 
GR Wilcox Enterprises, Inc.

Title President

Date 6-6-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501