

Storm Damage Repair to Eel Rock Road (7D010)  
Project No.: FEMA 4308-DR-CA PW-1323  
County Project #217368

**PROPOSED FINAL ESTIMATE OF WORK DONE ON Storm Damage Repairs (PM 0.50) to Eel Rock Road (7D010)**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	85,860.00
TOTAL APPROVED CHANGE ORDERS	\$	(55,051.93)
TOTAL CONTRACT	\$	30,808.07


ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$30,808.07 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

X None

\_\_\_\_\_ As indicated per attachment letter  
Dated \_\_\_\_\_.

By   
Mobley Construction dba MCI

Title Pres.

Date 7. 3. 2023

Please return this statement to:

Business Division  
County of Humboldt Public Works  
1106 2<sup>nd</sup> Street  
Eureka, CA 95501

Storm Damage Repair to Eel Rock Road (7D010)  
Project No.: FEMA 4308-DR-CA PW-1323  
County Project #217369

**PROPOSED FINAL ESTIMATE OF WORK DONE ON Storm Damage Repairs (PM 0.60) to Eel Rock Road (7D010)**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	102,617.00
TOTAL APPROVED CHANGE ORDERS	\$	<u>33,953.43</u>
TOTAL CONTRACT	\$	136,570.43

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$136,570.43 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter  
Dated \_\_\_\_\_

By G. M. M. J.  
Mobley Construction dba MCI

Title Pres

Date 2.3.2023

Please return this statement to:

Business Division  
County of Humboldt Public Works  
1106 2<sup>nd</sup> Street  
Eureka, CA 95501

Storm Damage Repair to Eel Rock Road (7D010)  
Project No.: FEMA 4308-DR-CA PW-666  
County Project #217372

**PROPOSED FINAL ESTIMATE OF WORK DONE ON Storm Damage Repairs (PM 1.90) to Eel Rock Road (7D010)**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	323,516.00
TOTAL APPROVED CHANGE ORDERS	\$	15,224.00
TOTAL CONTRACT	\$	338,740.00

**ACCEPTANCE STATEMENT**

I have examined the above proposed Final Estimate and agree to accept the total of \$338,740.00 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter  
Dated \_\_\_\_\_

By   
Mobley Construction dba MCI

Title Pres

Date 2-3-2023

Please return this statement to:

Business Division  
County of Humboldt Public Works  
1106 2<sup>nd</sup> Street  
Eureka, CA 95501