

Storm Damage Repair to Dyerville Loop Road PM 1.10 (6D100)
Project No.: FEMA 4308-DR-CA PW-894
County Project #217362

**PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Dyerville Loop Road PM 1.10**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	38,157.85
TOTAL APPROVED CHANGE ORDERS	\$	(9,379.00)
TOTAL CONTRACT	\$	28,778.85

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$28,778.85 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____

By Brett Van Meter
Van Meter Logging, Inc.

Title President

Date 7-5-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Dyerville Loop Road PM 1.20 (6D100)
Project No.: FEMA 4308-DR-CA PW-894
County Project #217363

**PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Dyerville Loop Road PM 1.20**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	35,078.80
TOTAL APPROVED CHANGE ORDERS	\$	(9,031.30)
TOTAL CONTRACT	\$	26,047.50

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$26,047.50 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____.

By Brett Van Meter
Van Meter Logging, Inc.

Title President

Date 7-5-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Dyerville Loop Road PM 1.64 (6D100)
Project No.: FEMA 4308-DR-CA PW-894
County Project #217543

**PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Dyerville Loop Road PM 1.64**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	209,657.95
TOTAL APPROVED CHANGE ORDERS	\$	<u>(5,650.73)</u>
TOTAL CONTRACT	\$	204,007.22

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$204,007.22 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____.

By Brett van Meter
Van Meter Logging, Inc.

Title President

Date 7-5-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Dyerville Loop Road PM 2.03-2.19 (6D100)
Project No.: FEMA 4308-DR-CA PW-894
County Project #217378

**PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Dyerville Loop Road PM 2.03-2.19**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	123,453.75
TOTAL APPROVED CHANGE ORDERS	\$	<u>8,903.70</u>
TOTAL CONTRACT	\$	132,357.45

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$132,357.45 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____.

By Baeth van meter
Van Meter Logging, Inc.

Title President

Date 7-5-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501

Storm Damage Repair to Fort Seward Road PM 5.45 (C7C010)
Project No.: FEMA 4308-DR-CA PW-1323
County Project #217331

**PROPOSED FINAL ESTIMATE OF WORK DONE ON
Storm Damage Repair to Fort Seward Road PM 5.45**

CONTRACT ITEMS (As detailed on attachment):

ORIGINAL CONTRACT AMOUNT	\$	139,940.30
TOTAL APPROVED CHANGE ORDERS	\$	<u>11,968.30</u>
TOTAL CONTRACT	\$	151,908.60

ACCEPTANCE STATEMENT

I have examined the above proposed Final Estimate and agree to accept the total of \$151,908.60 as full payment for all work performed on the above contract, except as may be indicated below.

Exceptions (Check One):

None

As indicated per attachment letter
Dated _____

By Brett Van Meter
Van Meter Logging, Inc.

Title President

Date 7-5-23

Please return this statement to:

Business Division
County of Humboldt Public Works
1106 2nd Street
Eureka, CA 95501