



H07-300  
040  
9

Mr. Chris Whitworth, Deputy Director  
Humboldt County Department of Public Works  
1106 Second Street  
Eureka, CA 95501  
(707) 445-7377

January 3, 2013

**Re: Pine Hill Road Bridge (04C-173) over Swain Slough  
Contract Amendment 1 – Contract Time Extension**


We respectfully request that our current design contract be amended to extend until June 30, 2014. The current contract expires on February 13, 2013. The time extension is needed to process the environmental document approval and provide the project PS&E.

Your fair consideration and approval of this contract amendment request would be greatly appreciated.


If you concur with our request, please sign each copy of this letter and return one to us.

If you have any questions, please give me a call.

Sincerely,  
**Quincy Engineering, Inc.**

  
James L. Foster Jr., P.E.,  
Project Manager

Approved:

 Date: 1/3/2013  
Chris Whitworth, P.E.,  
Deputy Director  
Humboldt County Department of Public Works

developing YOUR vision | delivering YOUR project

