



**AGENDA SUMMARY
EUREKA CITY COUNCIL**

TITLE: Water Improvements 2024 Project – Change Order

DEPARTMENT: Engineering

PREPARED BY: Matt Grosjean, Special Projects Manager

PRESENTED FOR: Action Information only Discussion

RECOMMENDATION

1. Authorize execution of a change order to increase the Water Improvements 2024 Contract with Mercer Fraser by \$197,990 from \$1,636,636 to \$1,834,626 for additional utility installations.

FISCAL IMPACT

No Fiscal Impact Included in Budget Additional Appropriation

COUNCIL GOALS/STRATEGIC VISION

- Health & Safety
- Quality of Life

DISCUSSION

The Water Improvements 2024 project was previously awarded to Mercer Fraser for a total contract amount of \$1,636,636, and the project is currently under construction along Myrtle Avenue. The LINC Housing project at 1310 Myrtle Avenue is currently under construction as well. The timing for the installation of the sewer and water services as well as a section of failing sanitary sewer main for LINC Housing is scheduled to occur just after Myrtle Avenue paving is scheduled to be complete in June 2025. For efficiency and in order to avoid trenching and patching the newly paved road, the City has offered to install these utilities now, as part of the Water Improvements project. The City has received a cost proposal from Mercer Fraser for \$197,990 to perform this work. LINC Housing has reviewed this proposal, and agreed to reimburse the City for these costs. No Water or Sewer Enterprise Funds will be used for the installations.

Staff recommends approving the Mercer Fraser proposal for the installation of the LINC Housing water and sewer laterals, therefore ensuring they will be installed prior to the re-paving of Myrtle Avenue.