

CHANGE ORDER

OWNER'S REPRESENTATIVE - Humboldt County Administrative Office • ADA Compliance Team •
825 5th Street, Room 112 • Eureka, CA 95501 • Ph. (707) 445-7266 • ADA@co.humboldt.ca.us

PROJECT:	Courthouse 4th Street ADA Modification Project
	Address: 825 5 th Street, Eureka, CA 95501
	Project No.: 2020-101
CONTRACTOR:	Adams Commercial General Contracting, Inc.
	217 E Street
	Eureka, CA 95501
	Phone: 707-443-6000

CHANGE ORDER NO:	01
Date:	09/29/2023
Page:	1 of 1

DESCRIPTION of CHANGE:

PCO No.	Description	Amount
2.1	Replace Sidewalk and Asphalt Roofing in Cal-Trans Right of Way	\$101,975.78
3.1	Replace Security Vestibule Flooring	\$20,273.24
4	Roof to Wall Flashing Revisions and Tile Addition	\$13,058.71
TOTAL		\$135,307.73

ADJUSTMENT of CONTRACT SUM

Original Contract Sum:	\$ <u>514,068.00</u>
Prior Adjustments:	\$ <u>00</u>
Contract Sum Prior to this Change:	\$ <u>514,068.00</u>
Adjustment for this Change:	\$ <u>135,307.73</u>
Revised Contract Sum:	\$ <u>649,375.73</u>

ADJUSTMENT of CONTRACT TIME

Original Contract Time:	<u>180</u> (days)
Prior Adjustments:	<u>00</u> (days)
Contract Time Prior to this Change:	<u>180</u> (days)
Adjustment for this Change:	<u>00</u> (days)
Revised Contract Time:	<u>180</u> (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.

OWNER'S REPRESENTATIVE

Approved by: Travis I Smith- Project Manager

10/05/2023

Date

CONTRACTOR

Accepted by:

9/29/2023

Date

OWNER

Approved by:

Humboldt County Purchasing Agent

Date